




May 20, 2013

## MEMORANDUM

**TO:** District Board of Trustees  
**FROM:** Jim Murdaugh, President   
**SUBJECT:** Construction Status Report

---

### Item Description

This item describes the status of various construction, renovation, remodeling and site improvement projects at the TCC Main Campus and the TCC Florida Public Safety Institute for information for the Board of Trustees.

### Overview and Background

Main Campus:

Architectural planning continues for renovations to the Dental Hygiene lab areas. Construction in this area will start in the fourth quarter of 2013. Renovation to the Science Lab areas is proceeding in two phases. The first phase converts former nursing lab areas in the TPP building into new Physics Labs and Anatomy and Physiology Labs. This work is scheduled to be complete during the first week of May. The second phase of work will be to convert the former Physics Lab in the SM Building into an Organic Chemistry Lab. Construction of this work will start this summer and be complete in December of 2014.

Ghazvini Center for Healthcare Education:

Several minor equipment items remain on order.

Florida Public Safety Institute:

All work is complete on the natural gas conversion project.

### Past Actions by the Board

None

### Funding/Financial Implications

This is a monthly update on the status of various construction and renovation projects undertaken to support the educational mission of the College. No further action is necessary on the part of the Board at this time.

**Staff Resource**

Teresa Smith

**Recommended Action**

Provided as an information item only.